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Permits Section 
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Missouri Department ofNatural Resources 
205 Jefferson Street 
P.O. Box 176 
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AWM D/WRAP-KNRP 

Encl: Corrective Action Quarterly Progress Report-First Quarter 2012 

Dear Mr. Nussbaum: 

The enclosed Quarterly Progress Report is submitted as required by Section XI of the 
! Corrective Action Conditions of the Hazardous Waste Management Facility Permit, 
, Number MOD 000 818 963. Two copies ofthe report will also be submitted to the 

U.S. EPA, Region VII as required under the terms of the permit. 

' Please contact me should you need additional information. 

Sincerely, 

Joe Haake 
Environmental Scientist 
(314) 777-9181 

cc: Bruce Stuart, MDNR 
Christine Kump-Mitchell, MDNR 
Amber W-hisnant, U.S . EPA Region 7 
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• 
Quarterly Progress Report for First Quarter 2012 

Description of the work completed 

Received comments on the Interim Measures Workplan from MDNR and St. Louis 
Lambert International Airport in January. 

Submitted the Focused Corrective Measures Study to MDNR and U.S. EPA in February. 

Conducted groundwater sampling and gauging in February. 

Submitted response to comments and revised Interim Measures Workplan to MDNR and 
U.S. EPA in March. 

Summary of all findings 

None 

Summary of all problems or potential problems and actions taken to rectify problems 

Groundwater elevations at MW3A and RC15 in the scrap dock cutting oil drainage area 
on GKN property are 2 feet shallower compared to the wells to the east. Also, the 
interface probe used to measure the water level at these wells was covered in black liquid 
upon retrieval. This suggests that there is a possible leak of the underground sewer line 
which drains the cutting fluids from the area. Boeing is working with GKN to 
investigate. 

Projected work for the next reporting period 

A ward a contract for the interim measures work. 

Prepare and submit groundwater sampling report. 

Instances of noncompliance with the corrective actions of the permit 

None 
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